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IRA Work Plan: Center Road Boat Launch

1. Introduction
On June 12, 2003, The Dow Chemical Company’s (Dow) Midland Plant was issued a
Resource Conservation and Recovery Act (RCRA) Operating License (the “License”) by the
Michigan Department of Environmental Quality (MDEQ). The License governs Dow’s
hazardous waste management activities at the Midland Plant, and also contains
requirements for RCRA Corrective Action both onsite and offsite. The offsite provisions
contained in Sections XI.B. and XI.G. of the License are the basis for this work plan.

This work plan describes the Interim Response Activities (IRAs) that will be implemented at
the Center Road Boat Launch. The Center Road Boat Launch is located on the
Tittabawassee River in Saginaw Township (Figure 1). This facility was not investigated as
part of recent studies by MDEQ, FINAL REPORT, Phase II Tittabawassee/Saginaw River,
Dioxin Flood Plain Sampling Study, June 2003, yet this report did recommend elimination of
potential exposures in public areas in the floodplain such as parks and boat launches. Any
interim response activities will be developed in consultation with township officials and
MDEQ.

2. Site Location and Description
The Center Road Boat Launch is located in Saginaw County on Center Road south of
Michigan Road (Figure 1). Figure 2 is a recent aerial photo showing site features such as
parking lots, roads, boat launch areas, etc. The park area is approximately 5-acres in size
and consists of a parking lot leading to a boat launch ramp in the river. There is also
handicap access via a small wooden platform deck which overlooks the river edge. There are
no permanent buildings at the site.

3. Description of Planned Interim Response Activities
On completion of discussions with officials responsible for this park, the following IRAs have
been identified for implementation at the park to reduce potential exposure to soil and
sediment:

•  Gravel Cover: The area around the boat launch will be covered with an appropriate
material such as crushed stone or rip rap to limit potential exposures to soils and
sediments.

•  Signage: Signs advising the general public of the potential for exposure to dioxins and
furans in soils and sediments will be posted within Center Road Boat Launch. MDEQ,
Michigan Department of Community Health (MDCH) and Saginaw Township will
determine the content, design, and arrange for the installation of the proposed warning
signs. Development  of signage will be completed in accordance with the work plan
entitled: “Interim Response Activity: Communications.”
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•  Bank Stabilization: Bank erosion by the handicap platform will be stabilized to minimize
additional erosion by placement of fabric and large rip rap. Trees that are severely
leaning toward the river will be trimmed or removed to prevent further erosion and bank
damage

•  Access Restrictions: Fencing along the southeast side of the boat launch will be
improved to minimize access to areas toward Center Road Bridge (work has already
been completed).

•  Cover: The river access point at the outhwest side of the handicap platform will have
stone placed to cover exposed soil.  The majority of the park is either paved or covered
with gravel.  However, grassy locations outside the paved and graveled areas that may
be used for other recreational activities (e.g., picnicking) will be inspected in the spring to
determine if the placement of additional cover materials is appropriate.  Photographs will
be taken during the inspection to document areas where exposed soils are present.
Vegetative cover would be added in areas used by the public to limit or eliminate the
potential for direct contact with potentially contaminated soils. Following this evaluation,
a work plan will be prepared and submitted to MDEQ for review and approval
incorporating the following action:

− Interim Cover Materials – These actions will include the placement of gravel, topsoil,
and/or ground cover vegetation (such as grass) in specific locations identified
following a site reconnaissance in the spring of 2004.

An Operations and Maintenance (O&M) plan will be implemented to maintain these actions.
The O&M plan will include regular inspections and maintenance activities required to
maintain the barriers. Details of the barrier installation as well as the inspection and
maintenance plan will be submitted as part of a work plan.

Park officials have agreed to have these items completed as soon as feasible. Dow will
reimburse the township for the costs incurred as a result of implementing these IRAs.

A brief report summarizing these IRAs will be submitted to MDEQ once they are completed.

4. Report and Schedule
The estimated schedule is presented in Attachment G of the Statement of Work (SOW) for
the Tittabawassee River Sediment and Floodplain and includes the following activities:

•  Site reconnaissance survey in the spring of 2004 to identify specific areas requiring
vegetative cover materials

•  Preparation and submittal of work plan

•  MDEQ approval

•  Preparation and submittal of completion report

•  O&M Plan

Implementation of these IRAs will commence in the spring of 2004. The schedule is subject
to change based on flooding or other conditions that may directly affect implementation of
the planned IRAs.
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